

**SECRET**

25X1

[REDACTED]  
FY-68 Quarterly Report No. 2

PAR 247

30 Nov 67

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM

1. Provide one base spare parts kit for two Briefing Print Enlargers (PAR 243A).

DISCUSSION

2. The estimate for fabricating one base spare parts kit under this PAR was based on the fact that, at the same time, seven spare parts kits would be fabricated under a separate contract. Authorization to proceed under the separate contract was received in customer message 3324 on 6 November 1967. Since that time, some of the drawings have been released for fabrication and/or purchase of parts.

PLANNED ACTIVITY

3. Release all remaining drawings for purchase and/or fabrication of parts for this project.

Declass Review by NGA.

**SECRET**